Breiholz Construction
1527 Maine St

Des Moines, |A, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION
NO. PROJECT TASK DESCRIPTION
1 Mechanical 3 TV Boxes

NOTES: Add 3 TV boxes in courtroom 550 & 580

2 General Conditions Supervision, demo, cleanup

MARKUPS

CONTRACTOR

Breiholz Construction
1527 Maine St

Des Moines, |IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

16-Jan-2023

(signature)

CHANGE REQUEST

Request Nbr. 000095
Request Date 16-Jan-2023
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description Add 3 TV Boxes To
Courtrooms
QTY UOM LINE
AMT
1.00 LS 1,979.29
1.00 LS 296.89
Markup 170.71
Approved Amount of Change (USD): 2,446.89
OWNER

Marshall County

1 E Main St
Marshalltown, 1A, 50158

16-Jan-2023

(signature)


kylem
Text Box
000095


=E R

companies

PROJECT NAME: Marshall County Courthouse OWNER:
Add 3 TV boxes in court rooom 550 & 580 OWNER'S C.O. #:
1/12/2023 CONTACTKYyle Millner

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

SCOPE OF ADDITIONAL WORK:
Add 3 TV boxes in court rooom 550 & 580

COST OF ADDITIONAL WORK:
MATERIAL
DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST
$ -
pipe and wire 1 $ 407.00 $ 407.00
floor boxes 3 $ 310.00 $ 930.00
0 $ - $ -
0 $ - $ -
TOTAL § 1,337.00
LABOR
DESCRIPTION OF WORK QTY LABOR RATE LABOR COST
See above scope 7 $ 66.05 $ 462.35
0 $ _
0 $ .
0 $ .
TOTAL $462.35
SUBCONTRACTORS/EQUIPMENT
TOTAL
SALES TAX MARKUP
TOTAL MATERIAL COST $ 1,337.00 10.00% $ 1,470.70
TOTAL LABOR COST $462.35 10.00% $ 508.59
TOTAL SUB/EQUIPMENT COST $0.00 10.00% $ -
PERFORMANCE BOND 0.00% -
TOTAL CHANGE ORDER REQUEST $ 1,979.29
TOTAL CHANGE ORDER REQUEST $ 1,979.29
SCHEDULE IMPACT: YES OR FIELD APPROVAL
ADDITIONAL DAYS REQUIRED 0 BY:
DATE:
THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL
SIGNED: BY:
BY: TITLE:
TITLE: DATE:

DATE:



